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SUMMARY: 

 

The California Department of Transportation (Department) is presenting this item to provide the status 

of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  

2010-11 and FY 2011-12. 

 

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 

State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 

(SHOPP), and Proposition 1B projects on the State Highway System.  As of December 29, 2011, 311 

projects totaling $1.67 billion have been awarded. 

 

In FY 2011-12, the Commission has voted 150 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of December 29, 2011, 81 projects totaling $553 million 

have been awarded.  

 

 

BACKGROUND: 

 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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“Caltrans improves mobility across California” 

 

FY 2010-11 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 48 0 $107,335 10 41 46 

TOTAL 322 $2,495,816 311 1 $1,673,686 10 227 283 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 

 

 

 

FY 2011-12 Allocations 
 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August  2011 90 $1,864,282 57 0 $508,923 33 41 57 

September 2011 18 $76,605 11 0 $27,279 7 10 11 

October 2011 18 $166,249 5 0 $5,500 13 5 5 

December 2011 22 $282,082 8 0 $11,585 14 8 8 

TOTAL 148 $2,389,218 81 0 $553,287 67 64 81 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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“Caltrans improves mobility across California” 

FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

04-5301R 

 

0A535 

 

 

SOL-80 In Fairfield, at the 

Eastbound Codelia 

Truck Scale.  

Relocate and expand 

truck scale. 

22-Jun-11 31-Dec-11 $42,300 

 

Bids opened 12/14/11.  

Delay to award due to bidder 

inquires.  Concurrent time 

extension is being requested. 

 

04-0681Y 2708U SM-280 Replacement 

planting  

22-Jun-11 31-Dec-11 $1,809  Delay to award due to 

neighboring project.  Funds 

have been allowed to lapse. 

04-0104* 4A070 ALA-580 In and near the city 

of Livermore, 

construct Truck 

Climbing Lane, 

rehabilitate 

pavement and 

construct retaining 

walls. 

22-Jun-11 31-Dec-11 $48,959  Delay due to Department of 

Fish and Game permit.  

Concurrent time extension is 

being requested. 
04-01378* 4S260 ALA-580 22-Jun-11 31-Dec-11 $12,920 

07-3037** 22830 LA-710 At the Port of Long 

Beach, at the 

terminus of the I-

710 freeway.  

Replace existing 

bridge. 

22-Jun-11 31-Dec-11 $299,795 Delay to award due to 

evaluation and approval of 

Alternative Technical 

Concepts (ATCs).  

Concurrent time extension is 

being requested. 

07-4425** 28860 LA-710 22-Jun-11 31-Dec-11 $170,205 

07-3189 2332A LA-5 From State Route 14 

Interchange to Pico 

Canyon Road. Add 

Truck Lanes.. 

22-Jun-11 31-Dec-11 $53,626 Bids opened 9/8/11.  Delay 

to award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested. 

07-3S29 24540 LA-10  22-Jun-11 31-Dec-11 $55,500 Bids opened 12/16/11. 

Pending Award. 

08-0133K 0P160 SBD-10 Near Ontario, from 

Milliken Avenue to 

Wilson Creek 

Bridge.  Repair 

decks, joints and 

overlay with 

merthacrylate on 21 

structures to extend 

the bridges service 

life.. 

22-Jun-11 31-Dec-11 $1,114 Bids opened 10/6/11.  Delay 

to award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested.  

11-0969 29671 SD-75 Replacement 

planting 

22-Jun-11 31-Dec-11 $1,032 Bids opened 9/8/11 Delay to 

award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested. 

 

*    The two voted projects are combined for construction purposes. 

**  Same project voted with multiple funding source.  



CHAIR AND COMMISSIONERS  Reference No.:  3.2a. 

CALIFORNIA TRANSPORTATION COMMISSION                                                       January 25, 2012 

                                                                                                                                               Page 4 of 5 

 

 

“Caltrans improves mobility across California” 

FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

01-2281 47501 HUM-254 Construct Soldier 

Pile Retaining Wall 

and place HMA 

(Type A). 

10-Aug-11 28-Feb-12 $1,662  Bids opened 11/8/11. 

Pending Award. 

02-3428 2E290 SIS-96 Paint bridges and 

place polyester 

overlay. 

10-Aug-11 28-Feb-12 $4,725 Bids opened 11/30/11. 

Pending award. 

03-9578 0A580 YUB-70 Cold plane AC, 

excavate roadway 

and place HMA and 

reinforced PCCP. 

10-Aug-11 28-Feb-12 $41,500 Bids opened 12/13/11.  

Pending award. 

03-8565 2F010 YOL-5 Rubberized asphalt 

overlay. 

10-Aug-11 28-Feb-12 $13,734 Bids opened 11/8/11. 

Pending Award. 

03-6907 3E030 SAC-VAR Upgrade MBGR 

End Treatments 

10-Aug-11 28-Feb-12 $599 Bids opened 10/26/11. 

Pending Award. 

04-0342B 0C740 MRN-101 Asphalt Concrete 

surfacing. 

10-Aug-11 28-Feb-12 $24,413 Project advertised on 

10/31/11.  Bid opening date 

1/11/12. 

04-0433B 0C880 SCL-85 Grind and replace 

concrete pavement, 

and resurface 

highway. 

10-Aug-11 28-Feb-12 $12,010 Bids opened 12/7/11.  

Pending award. 

04-3671 26413 NAP-12 Widening highway 

to 4 Lanes and 

constructing 

Retaining Walls 

10-Aug-11 28-Feb-12 $30,600 Bids opened 12/6/11.  

Pending award. 

04-0367D 26414 SOL-12 Widen Route 12 

from a two-lane to a 

four-lane 

conventional 

highway. 

10-Aug-11 28-Feb-12 $61,000 Bids opened 12/13/11. 

Pending award. 

04-0081G 29761 ALA-84 Widen exist Hwy 

and Br; construct an 

access Br and 

retaining walls. 

10-Aug-11 28-Feb-12 $17,050 Project advertised on 

12/12/11.  Bid opening date 

2/22/12. 

04-0485N 44883 SCL-152 Perform highway 

planting and install 

irrigation system 

10-Aug-11 28-Feb-12 $985 Bids opened 11/29/11. 

Pending award. 

04-0045D 4S090 SM-1 Stabilize and repair 

slope and install 

Rock  

Slope Protection at 

one location 

damaged by heavy 

rainfall.   

10-Aug-11 28-Feb-12 $185 Project will be awarded prior 

to deadline. 

05-0075 0M750 SCR-1 Place hot mix 

asphalt on existing 

pavement. 

10-Aug-11 28-Feb-12 $16,944 Bids opened 12/17/11.  

Pending award. 

06-6506 0L640 KER-99 Replace existing 

roadway pavement 

with concrete 

pavement. 

10-Aug-11 28-Feb-12 $88,179 Bids opened 12/7/11.  

Pending award. 

07-4030 1X570 VEN-150 Environmental 

mitigation project. 

10-Aug-11 28-Feb-12 $753 Project will be awarded prior 

to deadline. 
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Dist-PPNO Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

07-4137 20211 LA-710 Pave roadway with 

long life pavement 

and widen roadway 

and bridges. 

10-Aug-11 28-Feb-12 $190,222 Project advertised on 

10/10/11.  Bid opening date 

1/12/12. 

07-3708 25160 LA-14 Replace concrete 

slabs, cold plane 

pavement, and place 

HMA. 

10-Aug-11 28-Feb-12 $46,000 Bids opened 12/15/11.  

Pending award. 

07-3730 25280 LA-5 Replace PCC 

pavement and widen 

median shoulder. 

10-Aug-11 28-Feb-12 $130,000 Bids opened 11/3/11.  

Pending award. 

07-3756 25490 LA-14 Cold plane, place 

rubberized HMA, 

and replace concrete 

slabs. 

10-Aug-11 28-Feb-12 $13,000 Project advertised on 

10/31/11.  Bid opening date 

1/26/12. 

07-3922 26050 LA-91 Repair Br cracks & 

joints and place 

polyester concrete 

overlay. 

10-Aug-11 28-Feb-12 $1,800 Bids opened 11/3/11.  

Pending award. 

07-3918 26070 VEN-101 Widen Roadway. 10-Aug-11 28-Feb-12 $116,300 Bids opened 12/1/11.  

Pending award. 

07-4267 2X610 VEN-33 Rebuild slope, 

roadway and 

drainage system. 

10-Aug-11 28-Feb-12 $313 Project will be awarded prior 

to deadline. 

08-0010A 0E410 RIV-10 Widening, repair 

Bridge deck and 

upgrade bridge 

railing. 

10-Aug-11 28-Feb-12 $1,826 Bids opened 12/1/11.  

Pending award. 

08-175R 0K150 SBD-15 Cold Plane and 

Overlay 

10-Aug-11 28-Feb-12 $9,765 Bids opened 12/1/11.  

Pending award. 

08-188Y 39471 SBD-18 Landscape 

mitigation project. 

10-Aug-11 28-Feb-12 $100 Project will be awarded prior 

to deadline. 

08-0092A 44840 RIV-91 Construct HOV 

lanes and widen 

bridges. 

10-Aug-11 28-Feb-12 $136,600 Bids opened 12/8/11.  

Pending award. 

08-167K 47222 SBD-15 Rehabilitate 

Pavement. 

10-Aug-11 28-Feb-12 $108,745 Project advertised on 

11/14/11.  Bid opening date 

1/26/12. 

10-7350 0A840 SJ-12 Place Hot Mix 

Asphalt with Class 2 

Aggregate Base. 

10-Aug-11 28-Feb-12 $11,500 Bids opened 12/7/11.  

Pending award. 

10-0283 0M800 STA-99 Rehabilitate 

concrete pavement. 

10-Aug-11 28-Feb-12 $72,611 Bids opened 12/6/11.  

Pending award. 

10-0246 0S190 MER-5 Remodel weigh 

station facilities and 

ramps. 

10-Aug-11 28-Feb-12 $1,271 Advertise date 1/9/12.  Bid 

opening date 1/31/12. 

10-5415 48100 MER-99 Replace overhead, 

widen undercrossing 

and widen roadway. 

10-Aug-11 28-Feb-12 $24,991 Bids opened 11/29/11.  

Pending award. 

12-2587 0F060 ORA-5 Widen roadway and 

bridge, replace 

concrete pavement 

and place HMA. 

10-Aug-11 28-Feb-12 $5,978 Project advertised on 

11/14/11.  Bid opening date 

1/19/12. 

12-45068 0H029 ORA-91 Replace concrete 

pavement. 

10-Aug-11 28-Feb-12 $21,457 Project advertised on 

11/14/11.  Bid opening date 

1/26/12. 

  

 


